

WEDNESDAY - 15th October, 1941

Wind South East. Force 1. Sunny. Too hot.

Temou + others still working on Concrete Mixer to get ^{be} prepared
& ready before using for making cement of G.B.G.'s grave
Mereti ^{or others} on thatching Fissaniata's house

THURSDAY - 16th October, 1941

Wind N. N. W. at 10 a.m. Force 3. Rainfall

Labour engaged as yesterday
Temou and the Colony staff making the concrete for G. B. G.'s
grave

FRIDAY - 17th October, 1941

Wind North N. W. Force 9/10 Strong wind No sun Rainfall - Nil

Labour working on houses to make them strong by for westerly

SATURDAY - 18th Oct., 1941

N. N. W. Force 6 Sunny at 6 a.m. to Rainfall * 0.05

No rest by labour as usually they should have 1 day off next week

All hands on carrying cement to its proper place.

Self clear up all the Docks (Store & Ration)

SUNDAY - 19th October, 1941

Wind N. W. Force 6 Some sun

No work Church in morning & afternoon